

## **1510- Project Triage: Rescuing Troubled Projects**

Course Duration: 2 Days

### Rescuing Troubled Projects

- ~ Developing a Project Recovery Function Model
- ~ Identifying Recovery Indicators
- ~ Assess Project and Identify Problem Areas
- ~ Defining a Troubled Project

### Project Tolerances

- ~ Understanding Project Tolerances
- ~ Declaring Success from a Project Perspective
- ~ Declaring Success from a Organizational Perspective

### Define and Plan the Recovery Project

- ~ Prepare Recovery Decision Package
- ~ Assess Project Team and Stakeholders
- ~ Determine Who Will Lead Recovery
- ~ Establish Recovery Team

### Assess the Troubled Project

- ~ Verify Trouble Areas
- ~ Perform Project Assessment
- ~ Manage Project Issues

### Develop a Recovery Plan

- ~ Develop Project Recovery Plan

### Activate the Recovery Plan

- ~ Manage Communications Issues

### Measure and Monitor the Recovery Plan

- ~ Compile record data
- ~ Track Project Cost, Schedule, Scope Progress

### Close Out Project Recovery

- ~ Lessons Learned
- ~ Archive Project Records